

Getting Ready for EST - Issues

| # | Tracker | Status | Subject | Assignee | Due date | % Done |
|-----|-----------|--------|-----------------------------|----------|------------|--------|
| 334 | Milestone | Closed | M24 | | 2017-05-31 | 0 |
| 333 | Milestone | Closed | M25 | | 2017-06-30 | 0 |
| 332 | Milestone | New | M30 | | 2017-11-30 | 0 |
| 331 | Milestone | New | M33 | | 2018-02-28 | 0 |
| 330 | Milestone | New | End of GREST Final Report | | 2018-07-31 | 0 |
| 322 | Milestone | Closed | Mid Time Review in Brussels | | 2017-02-23 | 0 |
| 217 | Milestone | Closed | GREST website | | 2016-05-13 | 0 |