

Getting Ready for EST - Issues

| # | Tracker | Status | Subject | Assignee | Due date | % Done |
|-----|-----------|------------|-----------------------------------|----------|------------|--------|
| 335 | Event | Scheduled | EWASS 2018 | | 2018-04-06 | 0 |
| 332 | Milestone | New | M30 | | 2017-11-30 | 0 |
| 331 | Milestone | New | M33 | | 2018-02-28 | 0 |
| 330 | Milestone | New | End of GREST Final Report | | 2018-07-31 | 0 |
| 329 | Meeting | Temptative | [tbd]GREST End-of-Project Meeting | | 2018-05-31 | 0 |
| 328 | Event | Scheduled | GREST End-of-Project | | 2018-05-31 | 0 |