

Getting Ready for EST - Issues

| # | Tracker | Status | Subject | Assignee | Due date | % Done |
|-----|---------|--------|---|----------|------------|--------|
| 341 | Meeting | Closed | EST Workshop Bairisch Koelldorf at Graz | | 2017-10-11 | 0 |
| 340 | Meeting | Closed | PRE-EST Rome promotional event | | 2017-10-06 | 0 |
| 339 | Meeting | Closed | GREST board meeting in Rome | | 2017-10-04 | 0 |
| 325 | Meeting | Closed | PRE-EST Kick-off Meeting in Madrid | | 2017-04-01 | 0 |
| 324 | Meeting | Closed | SOLARNET End-of-Project Meeting in Madrid | | 2017-03-31 | 0 |
| 323 | Meeting | Closed | GREST board meeting in Brussels | | 2017-02-22 | 0 |
| 249 | Meeting | Closed | GREST Y1 Board Meeting | | 2016-09-29 | 0 |