

## Getting Ready for EST - Issues

| #   | Tracker   | Status     | Subject                           | Assignee | Due date   | % Done |
|-----|-----------|------------|-----------------------------------|----------|------------|--------|
| 329 | Meeting   | Temptative | [tbd]GREST End-of-Project Meeting |          | 2018-05-31 | 0      |
| 332 | Milestone | New        | M30                               |          | 2017-11-30 | 0      |
| 331 | Milestone | New        | M33                               |          | 2018-02-28 | 0      |
| 330 | Milestone | New        | End of GREST Final Report         |          | 2018-07-31 | 0      |
| 335 | Event     | Scheduled  | EWASS 2018                        |          | 2018-04-06 | 0      |
| 328 | Event     | Scheduled  | GREST End-of-Project              |          | 2018-05-31 | 0      |