

## Getting Ready for EST - Issues

| #   | Tracker   | Status | Subject                     | Assignee | Due date   | % Done |
|-----|-----------|--------|-----------------------------|----------|------------|--------|
| 330 | Milestone | New    | End of GREST Final Report   |          | 2018-07-31 | 0      |
| 332 | Milestone | New    | M30                         |          | 2017-11-30 | 0      |
| 331 | Milestone | New    | M33                         |          | 2018-02-28 | 0      |
| 217 | Milestone | Closed | GREST website               |          | 2016-05-13 | 0      |
| 334 | Milestone | Closed | M24                         |          | 2017-05-31 | 0      |
| 333 | Milestone | Closed | M25                         |          | 2017-06-30 | 0      |
| 322 | Milestone | Closed | Mid Time Review in Brussels |          | 2017-02-23 | 0      |