

## Getting Ready for EST - Issues

#	Tracker	Status	Subject	Assignee	Due date	% Done
335	Event	Scheduled	EWASS 2018		2018-04-06	0
328	Event	Scheduled	GREST End-of-Project		2018-05-31	0
329	Meeting	Temptative	[tbd]GREST End-of-Project Meeting		2018-05-31	0
332	Milestone	New	M30		2017-11-30	0
331	Milestone	New	M33		2018-02-28	0
330	Milestone	New	End of GREST Final Report		2018-07-31	0