

## Getting Ready for EST - Issues

| #   | Tracker | Status     | Subject                                   | Assignee | Due date   | % Done |
|-----|---------|------------|---|----------|------------|--------|
| 329 | Meeting | Temptative | [tbd]GREST End-of-Project Meeting         |          | 2018-05-31 | 0      |
| 249 | Meeting | Closed     | GREST Y1 Board Meeting                    |          | 2016-09-29 | 0      |
| 323 | Meeting | Closed     | GREST board meeting in Brussels           |          | 2017-02-22 | 0      |
| 324 | Meeting | Closed     | SOLARNET End-of-Project Meeting in Madrid |          | 2017-03-31 | 0      |
| 325 | Meeting | Closed     | PRE-EST Kick-off Meeting in Madrid        |          | 2017-04-01 | 0      |
| 339 | Meeting | Closed     | GREST board meeting in Rome               |          | 2017-10-04 | 0      |
| 340 | Meeting | Closed     | PRE-EST Rome promotional event            |          | 2017-10-06 | 0      |
| 341 | Meeting | Closed     | EST Workshop Bairisch Koellldorf at Graz  |          | 2017-10-11 | 0      |