

## Getting Ready for EST - Issues

| #   | Tracker   | Status | Subject                   | Assignee | Due date   | % Done |
|-----|-----------|--------|---------------------------|----------|------------|--------|
| 330 | Milestone | New    | End of GREST Final Report |          | 2018-07-31 | 0      |
| 332 | Milestone | New    | M30                       |          | 2017-11-30 | 0      |
| 331 | Milestone | New    | M33                       |          | 2018-02-28 | 0      |